

Organization of work

Overdrive

Aventix
Epitech Paris
February 16, 2026

The development of OverDrive is based on a rigorous organization, designed to accompany an innovative, technical and evolving project, while guaranteeing a high level of quality and coordination. The objective is to reconcile agility, control of deadlines and product requirements, taking into account the academic and human constraints of the team.

Summary

OverDrive – Organization of work

1- Methodology chosen

2- Sprints organization

3- Ticket management

- 1- Prioritization (P0 to P3)
- 2- Estimated load (T-shirt sizing)
- 3- Ticket templates (Bug, Feature, Enhancement, General)

4- Communication and coordination

5- Distribution of work according to skills

6- Adaptation to academic and personal constraints

7- Conclusion

1- Methodology chosen

For the development of OverDrive, we have chosen an Agile methodology, adapted to projects with a strong technological component and an evolutionary perimeter.

The organization of work is structured around the following elements:

- Using GitHub Projects as the central tool for managing and tracking tasks.
- Breaking the project down into monthly sprints, offering a balance between long-term visibility and flexibility.
- Implementing weekly progress meetings.
- A clear system for prioritizing and estimating workload.

The choice of Agile is essential for several reasons :

- The project relies on innovative technologies (AR, real-time, data) that are likely to evolve.
- Requirements can be adjusted based on user feedback, technical constraints, or discoveries made during development.
- The iterative approach allows for the gradual delivery of usable features.

2- Sprints organization

Each sprint lasts one month, which allows :

- Structured and measurable progress.
- **Clear visibility** into short- and medium-term objectives.
- **Regular reassessment** of priorities and functional scope.

Beginning of sprint

- Prioritizing tickets from the backlog.
- Defining the sprint's functional and technical objectives.
- Allocating tasks based on skills and estimated workload.

End of sprint

- Review of completed tasks.
- Analysis of any delays or roadblocks.
- Adjustment of the backlog for the next sprint.

3- Ticket management

Task and feature management is centralized via **GitHub Projects**, ensuring complete traceability of the work done.

1- Prioritization

Each ticket is classified according to a clearly identified priority level :

- **P0 – Critical** : Blocking project progress.
- **P1 – Important** : Necessary for a stable and usable version.
- **P2 – Enhancement** : Provides non-critical added value.
- **P3 – Optional/Convenience** : Secondary or exploratory features.

This system makes it possible to secure **the core of the product** while gradually integrating premium features.

2- Estimated load (T-shirt sizing)

The workload is estimated according to a simple and effective **T-shirt sizing** method:

- **XS** – Very simple
- **S** – Simple
- **M** – Medium complexity
- **L** – Complex
- **XL** – Very complex

This approach allows :

- To anticipate the overall load of a sprint.
- To distribute tasks in a balanced manner.
- To avoid individual overload and bottlenecks.

3- Ticket templates

In order to ensure consistency and consistent quality in the writing of tasks, **standardized ticket templates** are used.

They are available in the GitHub templates folder of the repository and cover four cases: **Bug, Feature, Enhancement, General**

Each ticket contains a clear description, acceptance criteria and, when necessary, elements of technical context.

4- Communication and coordination

Fluid communication is essential to the smooth running of the project.

A weekly team point is organized to :

- Monitor overall progress.
- Quickly identify roadblocks.
- Adjust priorities as needed.
- Maintain cohesion and a shared vision.

Geographical constraints

The maximum time difference within the team is **two hours**, which remains compatible with effective coordination and regular exchanges.

Communication tools

- **Discord** (or equivalent tool) for daily exchanges.
- **GitHub** for tracking issues, pull requests and technical comments.
- Collaborative tools for document sharing and project documentation.

5- Distribution of work according to skills

The organization of work takes into account the specific skills of each member :

- **Backend**-oriented profiles focus on managing data, APIs, and server logic.
- **Frontend / UX** profiles work on the mobile interface and AR experiences.
- Profiles with **organizational and project management** skills ensure piloting, planning and monitoring.

This distribution allows:

- Optimized individual performance.
- Improved collective efficiency.
- Gradual skills development for the entire team.

6- Adaptation to academic and personal constraints

The project takes into account:

- School and work commitments.
- Exam periods.
- Variable availability of team members.

L'organisation Agile, associée à des sprints mensuels, permet :

- **Controlled workload flexibility.**
- Rapid adaptation to unforeseen circumstances.
- Dynamic prioritization of essential features.

Conclusion

The organization of OverDrive's work is based on :

- An **Agile methodology** adapted to an innovative project.
- Structured management via **GitHub Projects**.
- A clear and readable prioritization.
- A transparent load estimate.
- Regular and effective communication.
- Taking into account the skills and constraints of the team.

This organization aims to ensure **constant progress, high development quality** and **optimal coordination**, consistent with OverDrive's premium positioning.